

Change Order

No. 1

Date of Issuance: February 13, 2017 Effective Date: _____


Project: <u>H.S. Glycol Installation</u>	Owner: <u>Southern Lehigh S.D.</u>	Owner's Contract No.: _____
Contract: <u>Mechanical Construction</u>	Date of Contract: <u>Aug. 8, 2016</u>	
Contractor: <u>JBM Mechanical, Inc.</u>	Engineer's Project No.: <u>23503</u>	

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Credit for unused material allowance.

Attachments: (List documents supporting change): _____

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>63,400.00</u>	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): _____ Ready for final payment (days or date): _____
[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ <u>63,400.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
+ [Increase] [Decrease] of this Change Order: \$ <u>6,000.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): _____ Ready for final payment (days or date): _____
Contract Price incorporating this Change Order: \$ <u>57,400.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): _____ Ready for final payment (days or date): _____

RECOMMENDED: By: <u>Josh Grice</u> Engineer (Authorized Signature) Date: <u>2/13/17</u>	ACCEPTED: By: _____ Owner (Authorized Signature) Date: _____	ACCEPTED: By:  Contractor (Authorized Signature) Date: <u>2/13/17</u>
Approved by Funding Agency (if applicable): _____		Date: _____